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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305208N: Distributed Common Ground Sys

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 44.222 12.228 16.665 0.000 16.665 23.777 20.545 23.789 27.830 Continuing Continuing
2174: CIGSS 44.222 12.228 16.665 0.000 16.665 23.777 20.545 23.789 27.830 Continuing Continuing

A. Mission Description and Budget Item Justification
The Distributed Common Ground System - Navy (DCGS-N) is the Navy's portion of the Department of Defense (DOD) DCGS effort.  DOD has defined a DCGS
architecture that will be verifiably compatible and interoperable across all of the services' Intelligence, Surveillance and Reconnaissance (ISR) systems and operations.
The DOD DCGS will process data from all ISR collection assets, intelligence databases and intelligence producers. This collected data will be shared across a joint
enterprise using the DCGS Integration Backbone (DIB) to enhance interoperability of ISR information across joint forces through the use of common enterprise
standards and services.  It will support Joint Task Force (JTF)-level combat operations and support JTF commanders and below with critical intelligence for battle
management and information dominance across the full spectrum of operations.  DCGS is a cooperative effort among the services, agencies, and DOD to provide
systems capable of receiving, processing, exploiting, and disseminating data from airborne and national reconnaissance platforms.  DCGS is further subdivided into
systems which process, exploit, and disseminate Measurements Analysis and Signatures Intelligence data, Signals Intelligence (SIGINT) data, Multi-Intelligence
Reconnaissance data, and Imagery data.

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 44.222 18.079 0.000 0.000 0.000
Current President's Budget 44.222 12.228 16.665 0.000 16.665
Total Adjustments 0.000 -5.851 16.665 0.000 16.665

• Congressional General Reductions -0.051
• Congressional Directed Reductions -5.700
• Congressional Rescissions 0.000 -0.100
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer 0.000 0.000
• Program Adjustments 0.000 0.000 16.665 0.000 16.665
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Change Summary Explanation
Technical: Not applicable.

Schedule: Distributed Common Ground System - Navy (DCGS-N) BLK 1 Initial Operating Capability (IOC) has shifted to 4QFY10 due to ship availabilities.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #209

Navy Page 3 of 17

Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
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R-1 ITEM NOMENCLATURE
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Sys

PROJECT
2174: CIGSS

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2174: CIGSS 44.222 12.228 16.665 0.000 16.665 23.777 20.545 23.789 27.830 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Distributed Common Ground System - Navy (DCGS-N) is the Navy's portion of the Department of Defense (DOD) DCGS effort.  DOD has defined a DCGS
architecture that will be verifiably compatible and interoperable across all of the services' Intelligence, Surveillance and Reconnaissance (ISR) systems and operations.
The DOD DCGS will process data from all ISR collection assets, intelligence databases and intelligence producers. This collected data will be shared across a joint
enterprise using the DCGS Integration Backbone (DIB) to enhance interoperability of ISR information across joint forces through the use of common enterprise
standards and services.  It will support Joint Task Force (JTF)-level combat operations and support JTF commanders and below with critical intelligence for battle
management and information dominance across the full spectrum of operations.  DCGS is a cooperative effort among the services, agencies, and DOD to provide
systems capable of receiving, processing, exploiting, and disseminating data from airborne and national reconnaissance platforms.  DCGS is further subdivided into
systems which process, exploit, and disseminate Measurements Analysis and Signatures Intelligence data, Signals Intelligence (SIGINT) data, Multi-Intelligence
Reconnaissance data, and Imagery data.

The DCGS-N system represents the integration of:   1) The processing and exploitation of tactical and Imagery Intelligence (IMINT) and SIGINT;  2) Precision
target geopositioning, mensuration, and imagery dissemination capabilities;  3) Selected national IMINT requirements and processing capabilities from the National
Geospatial-Intelligence Agency; and 4) Sharing of Intelligence, Surveillance, Reconnaissance and Targeting and Command and Control information via DIB and Net-
Centric Enterprise Services standards with a wide range of anticipated and unanticipated customers (e.g.,  Global Command and Control System - Maritime, GCCS-M).

The DCGS-N Enterprise Node, which incorporates DCGS DIB standards, facilitates interoperability among the DOD DCGS Family of Systems.   DCGS-N will stay
abreast of evolving requirements and ensure compliance with the DOD DCGS network architecture.  Engineering work is funded to migrate legacy Joint Fires Network/
Joint Services Imagery Processing System - Navy (JSIPS-N) capabilities to this network environment.  The government is the integrator for the DCGS-N system.

The Navy is focusing on establishing an ISR Enterprise way ahead that will emphasize a reach back strategy with a focus on Maritime Operations Center (MOC)
activities providing intelligence products to support deployed ship and shore operations.  The Navy will also initiate migration to a Service Oriented Architecture (SOA)
that requires the development, integration, and testing of ISR Enterprise capability (MOC to MOC to afloat), development and migration of ISR SOA applications, and
development and integration to leverage the Integrated Shipboard Network System strategy for a Common Computing Environment (CCE).  This effort has resulted in
a realignment of the program, replacing the DCGS-N 1.1 with a redesigned, smaller, more maintainable, less expensive system that will eventually migrate to the CCE
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aboard ship and shift the focus of the program to producing SOA ISR applications.  Additionally, DCGS-N will become the focal point for migration of Maritime Domain
Awareness fusion and analysis tool applications for the Navy.  As a result, the funding profile was modified to revise the procurement schedule, maintain the equipment
support line, and focus on product improvement for migration to the CCE and support to fielded systems until replaced by DCGS-N systems.

Integrated Imagery and Intelligence (I3) funding transitions into the DCGS-N PE 0305208N beginning in FY10 (funds were previously budgeted under the Tactical
Command System budget PE 0604231N).  The Navy's Integrated Imagery and Intelligence Applications (I3 Apps) are an integrated set of applications designed to
support tactical intelligence processing and provide a useful integration framework to ensure joint intelligence interoperability across the Global Command and Control
System (GCCS) and Distributed Common Ground System (DCGS) enterprise.  Development of I3 applications includes end to end intelligence analysis applications
that leverage the Modernized Integrated Database and military integration with NGA-provided digital map and imagery systems.  I3 imagery applications provide for
archiving, viewing and measurement of still and video images.  This effort is also continuing the transition to Commercial Off The Shelf hardware and software. The
Navy's I3 effort is part of the Military Intelligence Program, managed by the Secretary of Defense through the Assistant Secretary of Defense for Command, Control,
Communications, Computers and Intelligence.

JSIPS-N tech refresh and service life extension upgrades will provide shipboard digital imagery architecture with the capability to receive, exploit, store, and
disseminate imagery products based on national, theater, and tactical sensors.  JSIPS-N service life extension is comprised of five subsystems: Joint Concentrator
Architecture, Common Geopositioning Service, Image Product Library, Imagery Exploitation Support System, and the Sharp Display System.  JSIPS-N is the Navy's
cooperative imagery processing system component in DCGS-N. JSIPS-N service life extension will overcome obsolescence and improve systems reliability until
DCGS-N fully replaces JSIPS-N ashore and afloat.

The FY11 plan includes conducting various test events and test reviews for the DCGS-N Increment 1 Block 1 Early Adopter Engineering Change Proposal build.
Increment 1 Block 2 requirements definition to incorporate collection management capabilities, Real-Time Regional Gateway (RTRG), software upgrades for new
Navy sensors, and Moving Target Indicator (MTI) processor integration. Begin DCGS-N Increment 2 Analysis of Alternative (AoA), Capability Development Document
development, and conduct cost analysis based on AoA findings.  Continue to conduct I3 operational testing, begin new software development, and provide for the
technical migration of standardized, linked intelligence data and imagery software tools and services from a platform-centric model to a SOA.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
DCGS-N 40.972 11.228 15.665 0.000 15.665
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

DCGS-N:  Primary and ancillary system software design / development and related activities for
Distributed Common Ground System - Navy (DCGS-N) Increment 1.  These activities include
Increment 1 development and operational testing and evaluation, integration of core components, and
development of software capabilities to enhance the end-end usability of DCGS-N Increment 1 across
the Navy and joint enterprise.

FY 2009 Accomplishments:
Increment 1: Continued development of  DCGS-N Increment 1 Block 1 applications for fielding in
migration to a Service Oriented Architecture (SOA) environment.   Supported migration of additional
SOA applications leveraging the Integrated Shipboard Network System (ISNS) Common Computing
Environment (CCE).  Began integration of SOA applications leveraging onto ISNS Increment 1 CCE
hardware.  Conducted Shipboard Operational Tests (OT); successfully performed Development Test
(DT) and Operational Assessment (OA).  Participated EMPIRE CHALLENGE - 09 demonstration.
Began testing the additional SOA applications in the ISNS CCE.  Conducted tests with early adopters
where possible.
Increment 2: Began gap analysis study efforts and pre-acquisition program tasks.
JSIPS-N: Conducted Land-based Operational Assessment (OA) on a service life extension upgrade.

FY 2010 Plans:
Increment 1: Additional migration to the Navy's CCE / Afloat Core Services (ACS).  Begin development
of DCGS-N Increment 1 Block 1 Early Adopter Engineering Change Proposal (EA ECP) architecture,
design, and prototyping efforts which continues integration of common hardware and SOA applications
leveraging the ISNS and Special Compartmented Information (SCI) Local Area Network (LAN)
hardware and software infrastructure. Participate in EMPIRE CHALLENGE - 10 demonstration to
demonstrate interoperability between DCGS Family of Systems (FoS) utilizing the DCGS-N Enterprise
Node (DEN) capability.
JSIPS-N: Conduct Follow-on Operational Test and Evaluation (FOTE) for service life extension
upgrades.
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Increment 2: Finish the DCGS-N Increment 2 Gap Analysis.
I3: Integrated Imagery and Intelligence (I3) funding transitions into the DCGS-N PE 0305208N
beginning in FY10, funds were previously budgeted under the Tactical Command System budget PE
0604231N.  Continue to conduct operational testing, begin new software development, and provide
for the technical migration of standardized, linked intelligence data and imagery software tools and
services from a platform-centric model to a services oriented architecture (SOA).  The RDT&E focus
includes modernizing interfaces between Special Intelligence (SI) Tools and Global Command and
Control System (GCCS) / DCGS Middle and Data Tier services and Consolidated Afloat Network
Enterprise Services (CANES) Infrastructure and the migration to National Geospatial Intelligence
(GEOINT) Core Services (National Geospatial-Intelligence Agency (NGA) SOA).  Efforts include
support for end to end intelligence analysis tools that leverage Modernized Integrated Database
(MIDB), NGA-related digital mapping and imagery products, and other intelligence support streams,
while continuing to ensure joint intelligence interoperability across the GCCS and DCGS enterprise.

FY 2011 Base Plans:
Increment 1: Conduct System Integration Testing (SIT) and Developmental Test and Evaluation
(DT&E) test events and Operation Test Readiness Review (OTRR) for the DCGS-N Increment 1 Block
1 EA ECP build.  Increment 1 Block 2 requirements definition to incorporate collection management
capabilities, Real-Time Regional Gateway (RTRG), software upgrades for new Navy sensors, and
Moving Target Indicator (MTI) processor integration. Begin updating/developing the Block 2 Test and
Evaluation Master Plan (TEMP) and commence development of two Block 2 Engineering Development
Models (EDM).  Blocks 1 and 2 will support/facilitate the requirements development process and
lessons learned efforts for DCGS-N Increment 2.
Increment 2: Begin AoA on technology exploration, CDD development, and conduct cost analysis
based on AoA findings.  Begin drafting the Increment 2 Acquisition Strategy Report (ASR), Systems
Engineering Plan (SEP), and other required acquisition documentation.
I3: Continue to conduct operational testing, begin new software development, and provide for the
technical migration of standardized, linked intelligence data and imagery software tools and services
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
from a platform-centric model to a SOA. The RDT&E focus will be on migration to CANES SOA and
DCGS-N Enterprise Services. Efforts include support for end to end intelligence analysis tools that
leverage MIDB, NGA-related digital mapping and imagery products, and other intelligence support
streams, while continuing to ensure joint intelligence interoperability across the GCCS and DCGS
enterprise.  Focus will be the migration to the United States Navy (USN) SOA framework (CANES),
alignment with the new Joint Command and Control (C2)  program Net-Enabled Command Capability
(NECC), the DIA Department of Defense Intelligence Information System (DODIIS) Architecture
(DODIIS SOA), and the Net-Centric Enterprise Services (NCES).

FY11 OCO funding - N/A

DCGS-N Testbeds
DCGS-N Testbeds:  Funds the Navy's contribution to the Distributed Development, Test,
Demonstration, and Experimentation Network.

FY 2009 Accomplishments:
Coordinated Test and Evaluation (T&E) among various service and agency Distributed Common
Ground System (DCGS) labs and test facilities to ensure continued interoperability as system changes
occurred.

1.500 0.000 0.000 0.000 0.000

Common Security and Discovery Services
Common Security and Discovery Services:  Effort to migrate to common security and discovery
services within the DCGS programs via Net-Centric Enterprise Services (NCES) and the DCGS
Integrated Backbone (DIB).  This effort will improve the coordination and the acceleration of the
introduction of NCES and DIB services into the DCGS/Intelligence, Surveillance and Reconnaissance
(ISR) enterprise.  This funding provides minimal full-time staffing to support the execution of the project
plan in accordance with Under Secretary of Defense (Intelligence) (USD(I)) guidance.

1.000 1.000 1.000 0.000 1.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Continued participation in development and demonstration of CES and in the ESWG; Continued to
follow Pilot Plan; integrated DCGS testbed capabilities into Project Plan.

FY 2010 Plans:
Continue participation in development and demonstration of CES and in the ESWG; Continue to follow
Pilot Plan; integrate DCGS testbed capabilities into Project Plan.

FY 2011 Base Plans:
Continue participation in development and demonstration of CES and in the ESWG; Continue to follow
Pilot Plan; integrate DCGS testbed capabilities into Project Plan.

Concept of Operations (CONOPS)
FY 2009 Accomplishments:
Continued with CONOPS that ensures DCGS interoperability with Services and Coalition partners.
This effort maximized ISR processing capability and provided a common understanding of the
direction and means to the desired end-state.

0.750 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 44.222 12.228 16.665 0.000 16.665
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• OPN 2914: Distributed Common
Ground System-Navy (DCGS-N)

38.220 27.547 16.634 0.000 16.634 11.494 15.894 17.574 20.295 Continuing Continuing

D. Acquisition Strategy
The Distributed Common Ground System - Navy (DCGS-N) program will utilize contracting vehicles already in place for the existing Army Tactical Exploitation of
National Capabilities (TENCAP) and  Joint Services Imagery Processing System - Navy  (JSIPS-N) and other fielded programs.  The Navy plan is to adapt these
programs and develop interoperability with the  DCGS Integration Backbone (DIB) standards for support of Navy Network Centric Warfare Time Critical Targeting.  The
government is the system integrator for the DCGS-N Increment 1 system.  For DCGS-N Increment 1 SPAWAR Systems Center (SSC) will also leverage the current
Joint Global Command and Control System (GCCS-J) Integrated Imagery and Intelligence (I3) and JSIPS-N and other fielded systems.  The DCGS-N Increment 2
acquisition strategy includes the award of a competitive contract for a prime product integrator.

E. Performance Metrics
DCGS-N Increment 1 GOAL: Provide Fleet with additional migration to the Navy's Common Computing Environment (CCE) / Afloat Core Services (ACS).
DCGS-N Increment 1 METRIC: Develop DCGS-N Increment 1 Block 1 Early Adopter Engineering Change Proposal (EA ECP) build.  Deliver Increment 1 Block 2
Test and Evaluation Master Plan (TEMP) Update.  Complete requirements definition to incorporate collection management capabilities, Real-Time Regional Gateway
(RTRG), software upgrades for new Navy sensors, and Moving Target Indicator (MTI) processor integration.

DCGS-N Increment 2 GOAL: Determine future development alternatives for the DCGS-N system.
DCGS-N Increment 2 METRIC: Complete a Gap Analysis Study and Begin the Analysis of Alternatives (AoA) to determine future system development roadmap.

I3 GOAL: Demonstrate Integrated Imagery and Intelligence (I3) capabilities within DCGS-N Increment 1.
I3 METRIC: Synch and enhance software deliveries to accommodate system user requirements, data interfaces, integration, configuration, and testing.
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development

Various/
Various

Various
Various 4.735 0.350 Nov 2009 0.400 Nov 2010 0.000 0.400 Continuing Continuing Continuing

Primary Hardware
Development C/CPAF

BAE
Rancho
Bernardo, CA

2.013 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Systems Engineering Various/
Various

Various
Various 7.762 0.991 Nov 2009 0.402 Nov 2010 0.000 0.402 Continuing Continuing Continuing

Systems Engineering C/CPAF JFCOMM
Norfolk, VA 5.634 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Systems Engineering C/CPAF
BAE
Rancho
Bernardo, CA

20.124 0.800 Dec 2009 1.074 Dec 2010 0.000 1.074 Continuing Continuing Continuing

Systems Engineering C/CPAF LMSI
Valley Forge, PA 3.776 0.656 Dec 2009 0.989 Dec 2010 0.000 0.989 Continuing Continuing Continuing

Systems Engineering WR SSC Lant
Charleston, SC 5.573 1.608 Nov 2009 2.095 Nov 2010 0.000 2.095 Continuing Continuing Continuing

Systems Engineering C/CPFF TBD
TBD 0.000 1.273 May 2010 4.986 Nov 2010 0.000 4.986 Continuing Continuing Continuing

Systems Engineering Various/
Various

SAIC
Columbia, MD 3.781 1.023 Nov 2009 0.000 0.000 0.000 Continuing Continuing Continuing

Systems Engineering Various/
Various

L3
Chantilly, VA 2.786 0.796 Nov 2009 0.000 0.000 0.000 Continuing Continuing Continuing

Licenses Various/
Various

BAE, SSC Lant
Various 0.600 0.060 Dec 2009 0.400 Dec 2010 0.000 0.400 Continuing Continuing Continuing

Subtotal 56.784 7.557 10.346 0.000 10.346
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
Various represents several contracts in support of product development, logistics, testing, and systems engineering.  The majority of these contracts are Cost Plus Award Fee (CPAF)
contract awards.
TBD represents un-awarded contracts,currently under competition.

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support Various/
Various

Various
Various 3.867 0.269 Nov 2009 0.196 Nov 2010 0.000 0.196 Continuing Continuing Continuing

Software Development C/CPAF BAE, NG
Various 15.983 0.750 Dec 2009 0.950 Dec 2010 0.000 0.950 Continuing Continuing Continuing

Integrated Logistics
Support

Various/
Various

L3, SAIC
Various 3.782 0.598 Nov 2009 0.689 Nov 2010 0.000 0.689 Continuing Continuing Continuing

Configuration
Management C/CPAF L3

Chantilly, VA 1.879 0.474 Dec 2009 0.525 Dec 2010 0.000 0.525 Continuing Continuing Continuing

Technical Data Various/
Various

L3, SSC CHAS
Various 0.352 0.225 Jan 2010 0.200 Nov 2010 0.000 0.200 Continuing Continuing Continuing

Subtotal 25.863 2.316 2.560 0.000 2.560
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Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
Various represents several contracts in support of product development, logistics, testing, and systems engineering.  The majority of these contracts are Cost Plus Award Fee (CPAF)
contract awards.

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation

Various/
Various

SAIC, L3, SSC
LANT
Various

9.618 0.825 Nov 2009 0.502 Nov 2010 0.000 0.502 Continuing Continuing Continuing

Developmental Test &
Evaluation C/CPFF TBD

TBD 0.000 0.000 2.055 Nov 2010 0.000 2.055 Continuing Continuing Continuing

Operational Test &
Evaluation

Various/
Various

SAIC, NAWC,
NGES,
OPTEVFOR,
NSWC Corona
Various

4.841 0.215 Nov 2009 0.000 0.000 0.000 Continuing Continuing Continuing

Subtotal 14.459 1.040 2.557 0.000 2.557

Remarks
Various represents several contracts in support of product development, logistics, testing, and systems engineering.  The majority of these contracts are Cost Plus Award Fee (CPAF)
contract awards.
TBD represents un-awarded contracts,currently under competition.
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Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR SSC LANT

Charleston, SC 0.000 0.884 Nov 2009 0.778 Nov 2009 0.000 0.778 Continuing Continuing Continuing

Program Management
Support C/CPAF SAIC

Columbia, MD 1.005 0.311 Dec 2009 0.284 Dec 2010 0.000 0.284 Continuing Continuing Continuing

Travel Allot SPAWAR
San Diego, CA 0.399 0.120 Oct 2009 0.140 Oct 2010 0.000 0.140 Continuing Continuing Continuing

Subtotal 1.404 1.315 1.202 0.000 1.202

Remarks
Various represents several contracts in support of product development, logistics, testing, and systems engineering.  The majority of these contracts are Cost Plus Award Fee (CPAF)
contract awards.

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 98.510 12.228 16.665 0.000 16.665

Remarks



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #209

Navy Page 14 of 17

Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305208N: Distributed Common Ground
Sys

PROJECT
2174: CIGSS
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305208N: Distributed Common Ground
Sys

PROJECT
2174: CIGSS

Schedule Details

Start End
Event Quarter Year Quarter Year

DCGS-N BLK 1 DT/OA Landbased 2 2009 3 2009
DCGS-N BLK 1 IOTE Shipboard 4 2009 4 2009
DCGS-N BLK 2 DT/OA Landbased 4 2012 4 2012
DCGS-N BLK 2 FOTE Shipboard 4 2013 4 2013
DCGS-N Inc 2 DT/OA Landbased 2 2014 3 2014
DCGS-N Inc 2 IOTE Shipboard 3 2015 3 2015
Trident Warrior / Empire Challenge BLK 1 2009 2 2009 3 2009
Trident Warrior / Empire Challenge BLK 2 2011 2 2011 3 2011
Trident Warrior / Empire Challenge BLK 2 2012 2 2012 3 2012
Trident Warrior / Empire Challenge Inc 2 2013 2 2013 3 2013
Trident Warrior / Empire Challenge Inc 2 Future 2 2015 3 2015
Trident Warrior / Empire Challenge Inc 2 2014 2 2014 3 2014
I3 Software Deliveries 2010 1 2010 4 2010
I3 Software Deliveries 1 2009 4 2009
I3 Software Deliveries 2011 1 2011 4 2011
I3 Software Deliveries 2012 1 2012 4 2012
I3 Software Deliveries 2013 1 2013 4 2013
I3 Software Deliveries 2014 1 2014 4 2014
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305208N: Distributed Common Ground
Sys

PROJECT
2174: CIGSS

Start End
Event Quarter Year Quarter Year

I3 Software Deliveries 2015 1 2015 4 2015
DCGS-N BLK 1 Development 1 2009 3 2009
DCGS-N BLK 2 Development 3 2011 1 2013
DCGS-N Inc 2 Development 1 2013 1 2015
DCGS-N Inc 2 Future Development 3 2014 4 2015
DCGS-N BLK 1 FDDR 2 2010 2 2010
DCGS-N BLK 1 IOC 4 2010 4 2010
DCGS-N BLK 1 LD 4 2009 4 2009
DCGS-N BLK 1 TEMP 2 2009 2 2009
DCGS-N BLK 2 FDDR 1 2014 1 2014
DCGS-N BLK 2 M/S C (LD) 2 2013 2 2013
DCGS-N BLK 2 TEMP Update 2 2010 2 2010
DCGS-N Inc 2 TEMP 3 2012 3 2012
DCGS-N Inc 2 TEMP Update 3 2014 3 2014
DCGS-N Inc 1 FOC 4 2014 4 2014
DCGS-N Inc 1 M/S C Decision 4 2009 4 2009
DCGS-N Inc 2 CDD 1 2012 1 2012
DCGS-N Inc 2 CPD 4 2013 4 2013
DCGS-N Inc 2 M/S C Decision 2 2015 2 2015
DCGS-N Inc 2 LD 2 2015 2 2015
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305208N: Distributed Common Ground
Sys

PROJECT
2174: CIGSS

Start End
Event Quarter Year Quarter Year

DCGS-N Inc 2 M/S B Decision 1 2013 1 2013
DCGS-N Procurement 2 2010 4 2014
Fact of Life Upgrades/ECPs/Field Changes to Fielded Equipment 1 2009 4 2015
BLK 1 Prototype 1 2009 2 2009
BLK 2 Prototype 1 2012 3 2012
INC 2 Prototype 1 1 2013 4 2013
INC 2 Prototype 2 1 2014 4 2014
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                 12.228
                 16.665
                 16.665
                 0.000
                 23.777
                 20.545
                 23.789
                 27.830
                 Continuing
                 Continuing
            
             The Distributed Common Ground System - Navy (DCGS-N) is the Navy's portion of the Department of Defense (DOD) DCGS effort.  DOD has defined a DCGS architecture that will be verifiably compatible and interoperable across all of the services' Intelligence, Surveillance and Reconnaissance (ISR) systems and operations.  The DOD DCGS will process data from all ISR collection assets, intelligence databases and intelligence producers. This collected data will be shared across a joint enterprise using the DCGS Integration Backbone (DIB) to enhance interoperability of ISR information across joint forces through the use of common enterprise standards and services.  It will support Joint Task Force (JTF)-level combat operations and support JTF commanders and below with critical intelligence for battle management and information dominance across the full spectrum of operations.  DCGS is a cooperative effort among the services, agencies, and DOD to provide systems capable of receiving, processing, exploiting, and disseminating data from airborne and national reconnaissance platforms.  DCGS is further subdivided into systems which process, exploit, and disseminate Measurements Analysis and Signatures Intelligence data, Signals Intelligence (SIGINT) data, Multi-Intelligence Reconnaissance data, and Imagery data.
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                     0.000
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                         -0.100
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 16.665
                                 16.665
                                 0.000
                            
                        
                    
                
                 Technical: Not applicable.

Schedule: Distributed Common Ground System - Navy (DCGS-N) BLK 1 Initial Operating Capability (IOC) has shifted to 4QFY10 due to ship availabilities.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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                         16.665
                         0.000
                         23.777
                         20.545
                         23.789
                         27.830
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Distributed Common Ground System - Navy (DCGS-N) is the Navy's portion of the Department of Defense (DOD) DCGS effort.  DOD has defined a DCGS architecture that will be verifiably compatible and interoperable across all of the services' Intelligence, Surveillance and Reconnaissance (ISR) systems and operations.  The DOD DCGS will process data from all ISR collection assets, intelligence databases and intelligence producers. This collected data will be shared across a joint enterprise using the DCGS Integration Backbone (DIB) to enhance interoperability of ISR information across joint forces through the use of common enterprise standards and services.  It will support Joint Task Force (JTF)-level combat operations and support JTF commanders and below with critical intelligence for battle management and information dominance across the full spectrum of operations.  DCGS is a cooperative effort among the services, agencies, and DOD to provide systems capable of receiving, processing, exploiting, and disseminating data from airborne and national reconnaissance platforms.  DCGS is further subdivided into systems which process, exploit, and disseminate Measurements Analysis and Signatures Intelligence data, Signals Intelligence (SIGINT) data, Multi-Intelligence Reconnaissance data, and Imagery data. 

The DCGS-N system represents the integration of:   1) The processing and exploitation of tactical and Imagery Intelligence (IMINT) and SIGINT;  2) Precision target geopositioning, mensuration, and imagery dissemination capabilities;  3) Selected national IMINT requirements and processing capabilities from the National Geospatial-Intelligence Agency; and 4) Sharing of Intelligence, Surveillance, Reconnaissance and Targeting and Command and Control information via DIB and Net-Centric Enterprise Services standards with a wide range of anticipated and unanticipated customers (e.g.,  Global Command and Control System - Maritime, GCCS-M).

The DCGS-N Enterprise Node, which incorporates DCGS DIB standards, facilitates interoperability among the DOD DCGS Family of Systems.   DCGS-N will stay abreast of evolving requirements and ensure compliance with the DOD DCGS network architecture.  Engineering work is funded to migrate legacy Joint Fires Network/ Joint Services Imagery Processing System - Navy (JSIPS-N) capabilities to this network environment.  The government is the integrator for the DCGS-N system.

The Navy is focusing on establishing an ISR Enterprise way ahead that will emphasize a reach back strategy with a focus on Maritime Operations Center (MOC) activities providing intelligence products to support deployed ship and shore operations.  The Navy will also initiate migration to a Service Oriented Architecture (SOA) that requires the development, integration, and testing of ISR Enterprise capability (MOC to MOC to afloat), development and migration of ISR SOA applications, and development and integration to leverage the Integrated Shipboard Network System strategy for a Common Computing Environment (CCE).  This effort has resulted in a realignment of the program, replacing the DCGS-N 1.1 with a redesigned, smaller, more maintainable, less expensive system that will eventually migrate to the CCE aboard ship and shift the focus of the program to producing SOA ISR applications.  Additionally, DCGS-N will become the focal point for migration of Maritime Domain Awareness fusion and analysis tool applications for the Navy.  As a result, the funding profile was modified to revise the procurement schedule, maintain the equipment support line, and focus on product improvement for migration to the CCE and support to fielded systems until replaced by DCGS-N systems. 

Integrated Imagery and Intelligence (I3) funding transitions into the DCGS-N PE 0305208N beginning in FY10 (funds were previously budgeted under the Tactical Command System budget PE 0604231N).  The Navy's Integrated Imagery and Intelligence Applications (I3 Apps) are an integrated set of applications designed to support tactical intelligence processing and provide a useful integration framework to ensure joint intelligence interoperability across the Global Command and Control System (GCCS) and Distributed Common Ground System (DCGS) enterprise.  Development of I3 applications includes end to end intelligence analysis applications that leverage the Modernized Integrated Database and military integration with NGA-provided digital map and imagery systems.  I3 imagery applications provide for archiving, viewing and measurement of still and video images.  This effort is also continuing the transition to Commercial Off The Shelf hardware and software. The Navy's I3 effort is part of the Military Intelligence Program, managed by the Secretary of Defense through the Assistant Secretary of Defense for Command, Control, Communications, Computers and Intelligence.

JSIPS-N tech refresh and service life extension upgrades will provide shipboard digital imagery architecture with the capability to receive, exploit, store, and disseminate imagery products based on national, theater, and tactical sensors.  JSIPS-N service life extension is comprised of five subsystems: Joint Concentrator Architecture, Common Geopositioning Service, Image Product Library, Imagery Exploitation Support System, and the Sharp Display System.  JSIPS-N is the Navy's cooperative imagery processing system component in DCGS-N. JSIPS-N service life extension will overcome obsolescence and improve systems reliability until DCGS-N fully replaces JSIPS-N ashore and afloat.

The FY11 plan includes conducting various test events and test reviews for the DCGS-N Increment 1 Block 1 Early Adopter Engineering Change Proposal build. Increment 1 Block 2 requirements definition to incorporate collection management capabilities, Real-Time Regional Gateway (RTRG), software upgrades for new Navy sensors, and Moving Target Indicator (MTI) processor integration. Begin DCGS-N Increment 2 Analysis of Alternative (AoA), Capability Development Document development, and conduct cost analysis based on AoA findings.  Continue to conduct I3 operational testing, begin new software development, and provide for the technical migration of standardized, linked intelligence data and imagery software tools and services from a platform-centric model to a SOA.
                         
                             
                                 DCGS-N 
                                 DCGS-N:  Primary and ancillary system software design / development and related activities for Distributed Common Ground System - Navy (DCGS-N) Increment 1.  These activities include Increment 1 development and operational testing and evaluation, integration of core components, and development of software capabilities to enhance the end-end usability of DCGS-N Increment 1 across the Navy and joint enterprise.
                                 
                                     
                                         40.972
                                         0
                                         
						Increment 1: Continued development of  DCGS-N Increment 1 Block 1 applications for fielding in migration to a Service Oriented Architecture (SOA) environment.   Supported migration of additional SOA applications leveraging the Integrated Shipboard Network System (ISNS) Common Computing Environment (CCE).  Began integration of SOA applications leveraging onto ISNS Increment 1 CCE hardware.  Conducted Shipboard Operational Tests (OT); successfully performed Development Test (DT) and Operational Assessment (OA).  Participated EMPIRE CHALLENGE - 09 demonstration.  Began testing the additional SOA applications in the ISNS CCE.  Conducted tests with early adopters where possible.  
Increment 2: Began gap analysis study efforts and pre-acquisition program tasks.
JSIPS-N: Conducted Land-based Operational Assessment (OA) on a service life extension upgrade. 
					
                                    
                                
                                 
                                     
                                         11.228
                                         0
                                         
						Increment 1: Additional migration to the Navy's CCE / Afloat Core Services (ACS).  Begin development of DCGS-N Increment 1 Block 1 Early Adopter Engineering Change Proposal (EA ECP) architecture, design, and prototyping efforts which continues integration of common hardware and SOA applications leveraging the ISNS and Special Compartmented Information (SCI) Local Area Network (LAN) hardware and software infrastructure. Participate in EMPIRE CHALLENGE - 10 demonstration to demonstrate interoperability between DCGS Family of Systems (FoS) utilizing the DCGS-N Enterprise Node (DEN) capability.   
JSIPS-N: Conduct Follow-on Operational Test and Evaluation (FOTE) for service life extension upgrades.
Increment 2: Finish the DCGS-N Increment 2 Gap Analysis. 
I3: Integrated Imagery and Intelligence (I3) funding transitions into the DCGS-N PE 0305208N beginning in FY10, funds were previously budgeted under the Tactical Command System budget PE 0604231N.  Continue to conduct operational testing, begin new software development, and provide for the technical migration of standardized, linked intelligence data and imagery software tools and services from a platform-centric model to a services oriented architecture (SOA).  The RDT&E focus includes modernizing interfaces between Special Intelligence (SI) Tools and Global Command and Control System (GCCS) / DCGS Middle and Data Tier services and Consolidated Afloat Network Enterprise Services (CANES) Infrastructure and the migration to National Geospatial Intelligence (GEOINT) Core Services (National Geospatial-Intelligence Agency (NGA) SOA).  Efforts include support for end to end intelligence analysis tools that leverage Modernized Integrated Database (MIDB), NGA-related digital mapping and imagery products, and other intelligence support streams, while continuing to ensure joint intelligence interoperability across the GCCS and DCGS enterprise.   
					
                                    
                                     
                                         15.665
                                         0
                                    
                                     
                                         15.665
                                         0
                                         
					Increment 1: Conduct System Integration Testing (SIT) and Developmental Test and Evaluation (DT&E) test events and Operation Test Readiness Review (OTRR) for the DCGS-N Increment 1 Block 1 EA ECP build.  Increment 1 Block 2 requirements definition to incorporate collection management capabilities, Real-Time Regional Gateway (RTRG), software upgrades for new Navy sensors, and Moving Target Indicator (MTI) processor integration. Begin updating/developing the Block 2 Test and Evaluation Master Plan (TEMP) and commence development of two Block 2 Engineering Development Models (EDM).  Blocks 1 and 2 will support/facilitate the requirements development process and lessons learned efforts for DCGS-N Increment 2.  
Increment 2: Begin AoA on technology exploration, CDD development, and conduct cost analysis based on AoA findings.  Begin drafting the Increment 2 Acquisition Strategy Report (ASR), Systems Engineering Plan (SEP), and other required acquisition documentation.  
I3: Continue to conduct operational testing, begin new software development, and provide for the technical migration of standardized, linked intelligence data and imagery software tools and services from a platform-centric model to a SOA. The RDT&E focus will be on migration to CANES SOA and DCGS-N Enterprise Services. Efforts include support for end to end intelligence analysis tools that leverage MIDB, NGA-related digital mapping and imagery products, and other intelligence support streams, while continuing to ensure joint intelligence interoperability across the GCCS and DCGS enterprise.  Focus will be the migration to the United States Navy (USN) SOA framework (CANES), alignment with the new Joint Command and Control (C2)  program Net-Enabled Command Capability (NECC), the DIA Department of Defense Intelligence Information System (DODIIS) Architecture (DODIIS SOA), and the Net-Centric Enterprise Services (NCES). 

FY11 OCO funding - N/A 
				
                                    
                                
                            
                             
                                 DCGS-N Testbeds
                                 DCGS-N Testbeds:  Funds the Navy's contribution to the Distributed Development, Test, Demonstration, and Experimentation Network. 
                                 
                                     
                                         1.500
                                         0
                                         
						Coordinated Test and Evaluation (T&E) among various service and agency Distributed Common Ground System (DCGS) labs and test facilities to ensure continued interoperability as system changes occurred. 
					
                                    
                                
                            
                             
                                 Common Security and Discovery Services
                                 Common Security and Discovery Services:  Effort to migrate to common security and discovery services within the DCGS programs via Net-Centric Enterprise Services (NCES) and the DCGS Integrated Backbone (DIB).  This effort will improve the coordination and the acceleration of the introduction of NCES and DIB services into the DCGS/Intelligence, Surveillance and Reconnaissance (ISR) enterprise.  This funding provides minimal full-time staffing to support the execution of the project plan in accordance with Under Secretary of Defense (Intelligence) (USD(I)) guidance.
                                 
                                     
                                         1.000
                                         0
                                         
						Continued participation in development and demonstration of CES and in the ESWG; Continued to follow Pilot Plan; integrated DCGS testbed capabilities into Project Plan. 
					
                                    
                                
                                 
                                     
                                         1.000
                                         0
                                         
						Continue participation in development and demonstration of CES and in the ESWG; Continue to follow Pilot Plan; integrate DCGS testbed capabilities into Project Plan. 
					
                                    
                                     
                                         1.000
                                         0
                                    
                                     
                                         1.000
                                         0
                                         
					Continue participation in development and demonstration of CES and in the ESWG; Continue to follow Pilot Plan; integrate DCGS testbed capabilities into Project Plan. 
				
                                    
                                
                            
                             
                                 Concept of Operations (CONOPS)
                                 
                                     
                                         0.750
                                         0
                                         
						Continued with CONOPS that ensures DCGS interoperability with Services and Coalition partners.  This effort maximized ISR processing capability and provided a common understanding of the direction and means to the desired end-state. 
					
                                    
                                
                            
                        
                         
                             
                                 OPN 2914
                                 Distributed Common Ground System-Navy (DCGS-N)
                                 
                                     38.220
                                     27.547
                                     16.634
                                     16.634
                                     0.000
                                     11.494
                                     15.894
                                     17.574
                                     20.295
                                     Continuing
                                     Continuing
                                
                            
                        
                         The Distributed Common Ground System - Navy (DCGS-N) program will utilize contracting vehicles already in place for the existing Army Tactical Exploitation of National Capabilities (TENCAP) and  Joint Services Imagery Processing System - Navy  (JSIPS-N) and other fielded programs.  The Navy plan is to adapt these programs and develop interoperability with the  DCGS Integration Backbone (DIB) standards for support of Navy Network Centric Warfare Time Critical Targeting.  The government is the system integrator for the DCGS-N Increment 1 system.  For DCGS-N Increment 1 SPAWAR Systems Center (SSC) will also leverage the current Joint Global Command and Control System (GCCS-J) Integrated Imagery and Intelligence (I3) and JSIPS-N and other fielded systems.  The DCGS-N Increment 2 acquisition strategy includes the award of a competitive contract for a prime product integrator.
                         DCGS-N Increment 1 GOAL: Provide Fleet with additional migration to the Navy's Common Computing Environment (CCE) / Afloat Core Services (ACS).
DCGS-N Increment 1 METRIC: Develop DCGS-N Increment 1 Block 1 Early Adopter Engineering Change Proposal (EA ECP) build.  Deliver Increment 1 Block 2 Test and Evaluation Master Plan (TEMP) Update.  Complete requirements definition to incorporate collection management capabilities, Real-Time Regional Gateway (RTRG), software upgrades for new Navy sensors, and Moving Target Indicator (MTI) processor integration.  

DCGS-N Increment 2 GOAL: Determine future development alternatives for the DCGS-N system. 
DCGS-N Increment 2 METRIC: Complete a Gap Analysis Study and Begin the Analysis of Alternatives (AoA) to determine future system development roadmap.

I3 GOAL: Demonstrate Integrated Imagery and Intelligence (I3) capabilities within DCGS-N Increment 1.
I3 METRIC: Synch and enhance software deliveries to accommodate system user requirements, data interfaces, integration, configuration, and testing.
                    
                     
                         
                             
                                 Product Development
                                 Various represents several contracts in support of product development, logistics, testing, and systems engineering.  The majority of these contracts are Cost Plus Award Fee (CPAF) contract awards.
TBD represents un-awarded contracts,currently under competition.
                                 
                                     
                                         Primary Hardware Development
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             4.735
                                             
                                                 0.350
                                                 2009-11
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Primary Hardware Development
                                         C
                                         CPAF
                                         BAE
                                         Rancho Bernardo, CA
                                         
                                             2.013
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             7.762
                                             
                                                 0.991
                                                 2009-11
                                            
                                             
                                                 0.402
                                            
                                             
                                                 0.402
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPAF
                                         JFCOMM
                                         Norfolk, VA
                                         
                                             5.634
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPAF
                                         BAE
                                         Rancho Bernardo, CA
                                         
                                             20.124
                                             
                                                 0.800
                                                 2009-12
                                            
                                             
                                                 1.074
                                            
                                             
                                                 1.074
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPAF
                                         LMSI
                                         Valley Forge, PA
                                         
                                             3.776
                                             
                                                 0.656
                                                 2009-12
                                            
                                             
                                                 0.989
                                            
                                             
                                                 0.989
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         SSC Lant
                                         Charleston, SC
                                         
                                             5.573
                                             
                                                 1.608
                                                 2009-11
                                            
                                             
                                                 2.095
                                            
                                             
                                                 2.095
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 1.273
                                                 2010-05
                                            
                                             
                                                 4.986
                                            
                                             
                                                 4.986
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         Various
                                         Various
                                         SAIC
                                         Columbia, MD
                                         
                                             3.781
                                             
                                                 1.023
                                                 2009-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         Various
                                         Various
                                         L3
                                         Chantilly, VA
                                         
                                             2.786
                                             
                                                 0.796
                                                 2009-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Licenses
                                         Various
                                         Various
                                         BAE, SSC Lant
                                         Various
                                         
                                             0.600
                                             
                                                 0.060
                                                 2009-12
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 Various represents several contracts in support of product development, logistics, testing, and systems engineering.  The majority of these contracts are Cost Plus Award Fee (CPAF) contract awards.
                                 
                                     
                                         Development Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             3.867
                                             
                                                 0.269
                                                 2009-11
                                            
                                             
                                                 0.196
                                            
                                             
                                                 0.196
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Software Development
                                         C
                                         CPAF
                                         BAE, NG
                                         Various
                                         
                                             15.983
                                             
                                                 0.750
                                                 2009-12
                                            
                                             
                                                 0.950
                                            
                                             
                                                 0.950
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         Various
                                         Various
                                         L3, SAIC
                                         Various
                                         
                                             3.782
                                             
                                                 0.598
                                                 2009-11
                                            
                                             
                                                 0.689
                                            
                                             
                                                 0.689
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Configuration Management
                                         C
                                         CPAF
                                         L3
                                         Chantilly, VA
                                         
                                             1.879
                                             
                                                 0.474
                                                 2009-12
                                            
                                             
                                                 0.525
                                            
                                             
                                                 0.525
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Technical Data
                                         Various
                                         Various
                                         L3, SSC CHAS
                                         Various
                                         
                                             0.352
                                             
                                                 0.225
                                                 2010-01
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Various represents several contracts in support of product development, logistics, testing, and systems engineering.  The majority of these contracts are Cost Plus Award Fee (CPAF) contract awards.
TBD represents un-awarded contracts,currently under competition.
                                 
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         Various
                                         SAIC, L3, SSC LANT
                                         Various
                                         
                                             9.618
                                             
                                                 0.825
                                                 2009-11
                                            
                                             
                                                 0.502
                                            
                                             
                                                 0.502
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         C
                                         CPFF
                                         TBD
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